TRIMLY

From manual bookings to a live service platform

Precious Olusayo

Project Manager | 6 October 2025 - 25 June 2026

210 completed bookings in the first 3 months



8-person cross-functional team

Public launch: 26 May 2026

Build the product and make the service work.

Trimly had to connect customer booking, payment and barber coordination in one launch-ready workflow.

01	BOOKING	**Capture location, service and appointment time.**
02	PAYMENT	Connect the booking to Paystack payment.
03	ALLOCATION	Assign the job to a barber.
04	COORDINATION	Support manual and WhatsApp follow-through.

SCOPE BOUNDARY **Web-first MVP. A mobile app stayed outside this phase.**



One delivery plan across eight people.

My remit covered scope, coordination, delivery control, testing and launch readiness.

01 Requirements & scope

Defined the MVP with the founders, prioritized work and protected the web-first launch scope.

02 Cross-functional execution

Coordinated product, engineering, design and operations through plans, reviews and milestones.

03 Delivery control

Tracked risks, dependencies and priorities; reported progress and escalated launch risks.

04 Launch & transition

Coordinated soft launch, readiness reviews, hypercare, handover and lessons learned.



DELIVERY SYSTEM

Jira / sprint reviews / milestone readiness

Engineering owned implementation. I owned delivery coordination and readiness.

The route from scope approval to public launch.

Actual milestones across October 2025 to June 2026.

OCT 2025

01

Define scope

6 Oct: requirements begin
24 Oct: MVP approved

NOV 2025 - MAR 2026

02

Build & integrate

20 Nov: development starts
12 Mar: booking core ready
28 Mar: Paystack complete

APR 2026

03

Prepare operations

10 Apr: barber onboarding live
25 Apr: internal soft launch

MAY 2026

04

Release

22 May: go/no-go review
25 May: readiness sign-off
26 May: public launch

MAY - JUN 2026

05

Stabilize & hand over

26 May - 20 Jun: hypercare
25 Jun: closure and handover

5 MAY
original target

→

26 MAY
actual public launch

21 calendar days later

Within approved budget

Two decisions protected the launch.

Scope control and payment risk were treated as explicit delivery decisions.

01 / SCOPE CONTROL

Kept the MVP web-first

11 FEBRUARY 2026

I rejected an iOS app request for the current phase to protect the agreed budget and timeline.

The team stayed focused on the booking platform and operating workflow.

02 / RELEASE RISK

Chose readiness over date

18 MAY 2026

I recommended delaying public launch rather than proceeding with unresolved payment retry concerns. The founders approved the change.

Payment retry work remained visible in the release decision.

Acceptance was a gate, not a checkbox.

Testing, readiness sign-off and founder authorization remained separate steps.

14 critical / high bugs fixed

3 medium bugs deferred

20 MAY	**Review outcomes**	UAT summary recorded fixes and deferrals.
22 MAY	**Confirm criteria**	I confirmed critical launch criteria.
25 MAY	**Sign off readiness**	I completed the readiness sign-off.
26 MAY	**Authorize launch**	Both founders approved public release.



After launch: daily hypercare through 20 June; closure and handover on 25 June.

Delivery became measurable.

Reported product, payment and service outcomes after launch.

210

Completed bookings

First 3 months after launch

99%

Platform uptime

First 90 days after launch

76%

Booking completion

26 May - 25 August 2026

97%

Payment success

50

Active barbers

24%

30-day repeat rate

Source: reported outcomes in the Trimly delivery record and workbook, October 2026.