PROJECT DELIVERY RECORD | REVIEW EDITION, OCTOBER 2026

TRIMLY

Web booking and service operations platform | Ibadan, Nigeria

From manual operations to a public launch

Precious Olusayo | Project Manager
Delivery period: 6 October 2025 - 25 June 2026

PUBLIC LAUNCH	TEAM	SCHEDULE	BUDGET
26 May 2026	8 people	21 days after baseline	Within approved budget

Project mandate and delivered scope

Deliver a web booking service with Paystack payments and manual / WhatsApp barber coordination for Ibadan. The approved MVP excluded a mobile app. The project combined software delivery with operational readiness, launch and handover. [A, C]

Delivery ownership

Precious led planning, prioritization and delivery control across the cross-functional team. The supplied record attributes sprint planning and reviews, scope protection, risk tracking, the launch-delay recommendation, readiness confirmation and closure communication to Precious. [A, C, D]

Recorded operational outcomes

The first three months recorded 210 completed bookings. The account also reports 50 active barbers, 99% uptime, 97% payment success, 76% booking completion and a 24% 30-day repeat rate. The measure-specific reporting windows are retained in the outcomes register. [E]

Purpose of this package
A structured record of the project timeline, selected Jira issues, delivery decisions, launch events and reported outcomes for professional review.

Basis: compiled from project information supplied and confirmed by Precious Olusayo. The issue register and approval summaries are transcribed from that account, not a native Jira export or original signed approval records. References [A-F] identify sections of the supplied account. All budget amounts and spend breakdowns are withheld.

01 / TIMELINE VIEW

Delivery across nine calendar months

Actual dates and spans supplied in the project account, plotted from October 2025 through June 2026. Point events mark the month in which they occurred. [A]

Milestone / activity	Oct 2025	Nov 2025	Dec 2025	Jan 2026	Feb 2026	Mar 2026	Apr 2026	May 2026	Jun 2026
Project initiation & requirements gathering	=								
MVP scope definition & approval	o								
Design milestone: web booking flow		o							
Development start		o							
Sprint cycles (18 reported)		=	=	=	=	=	=	=	
Core booking system complete						o			
Paystack integration complete						o			
Barber onboarding process live							o		
Soft launch: internal, friends & family							o		
Planned public launch: original baseline									
Actual public launch								o	
Post-launch stabilization								=	=
Project closure & handover									o

Legend: o = dated milestone; = = explicit activity span. Blank cells mean no date/span supplied for that month, not an assertion that no work occurred. The original baseline row has no actual event.

Launch baseline and variance
Original public-launch target: 5 May 2026. Reported public launch: 26 May 2026. Difference: 21 calendar days, equal to three weeks.

The source describes a nine-month project. The dated delivery record runs from 6 October 2025 to 25 June 2026, across the nine named months October-June. This chart does not invent a phase-by-phase daily schedule.

02 / MILESTONE REGISTER

Baseline versus actual delivery

Original planned and actual dates are preserved. Ownership labels mirror the supplied account. [A]

Milestone	Original plan	Actual date / span	Owner
Project initiation & requirements gathering	6 Oct 2025	6-15 Oct 2025	Precious Olusayo
MVP scope definition & approval	22 Oct 2025	24 Oct 2025	Precious + Founders
Design milestone: web booking flow	15 Nov 2025	18 Nov 2025	Product Designer
Development start	20 Nov 2025	20 Nov 2025	Lead Developer
Sprint cycles (18 reported)	Continuous	20 Nov 2025 - 15 May 2026	Precious (facilitator)
Core booking system complete	28 Feb 2026	12 Mar 2026	Lead Developer
Paystack integration complete	15 Mar 2026	28 Mar 2026	Developer 2
Barber onboarding process live	5 Apr 2026	10 Apr 2026	Operations
Soft launch: internal, friends & family	20 Apr 2026	25 Apr 2026	Precious
Planned public launch: original baseline	5 May 2026	-	Not supplied
Actual public launch	5 May 2026	26 May 2026	Precious + Founders
Post-launch stabilization	26 May 2026 - 15 Jun 2026	26 May 2026 - 20 Jun 2026	Precious
Project closure & handover	20 Jun 2026	25 Jun 2026	Precious

Referenced supporting material includes kickoff notes, MVP approval, Figma comments, a feature-completion ticket, payment testing logs, onboarding checklist v1.2, soft-launch report, go-live authorization, hypercare log and closure email. The historical source files are referenced by the supplied account; they are not attached here.

Reported sprint activity: 20 November 2025 - 15 May 2026; 18 sprints. Eighteen biweekly reports are also reported. Individual sprint dates and report dates have not been supplied, so no synthetic sprint calendar is included. [A, C]

03 / SELECTED ISSUE REGISTER

TRIM project | Delivery records

Eight supplied issue records. All are reported Done; approximately 87 total project tickets are referenced in the account. Dates are creation and resolution dates, not a timestamped audit history. [B]

Issue	Summary / classification	Assignee	Created	Resolved
TRIM-12	Create web booking form - location, service, time Story | Booking Core | Sprint 2 | High	Dev 1	22 Nov 2025	8 Dec 2025
TRIM-19	Integrate Paystack payment gateway Story | Payments | Multiple | Highest	Dev 2	5 Dec 2025	28 Mar 2026
TRIM-27	Build simple barber allocation logic Story | Operations | Sprint 7 | High	Dev 1	18 Dec 2025	15 Feb 2026
TRIM-41	WhatsApp notification templates for job assignment Task | Operations | Sprint 9 | Medium	Ops Lead	12 Jan 2026	3 Mar 2026
TRIM-58	Fix booking confirmation email not sending Bug | Booking Core | Soft Launch | Highest	Dev 2	22 Apr 2026	24 Apr 2026
TRIM-63	Payment retry logic for failed transactions Story | Payments | Pre-Launch | Highest	Dev 2	28 Apr 2026	18 May 2026
TRIM-71	Soft-launch feedback - improve error messages Task | UX | Pre-Launch | High	Designer	27 Apr 2026	12 May 2026
TRIM-79	Go-live checklist completion Task | Launch | Launch | Highest	Precious	20 May 2026	26 May 2026

Reporter on all eight supplied records: Precious. Source issue keys, role labels, sprint labels and priorities are retained. No missing descriptions, estimates or status-change dates have been created.

TRIM-19 | Reported transition sequence

Paystack payment gateway
To Do > In Progress > Code Review > Testing > Blocked (edge cases) > In Progress > Done

The source supplies this ordered sequence only. Individual transition timestamps, actors and time-in-status values are not supplied. The companion workbook retains the sequence as seven entries.

04 / CLOSURE BOARD

Trimly Launch Board

Compiled status view of the eight supplied issue records at the referenced 25 June 2026 project snapshot. [B, F]

TO DO | 0	IN PROGRESS | 0	TESTING | 0	DONE | 8
No supplied issues in this status at closure.	No supplied issues in this status at closure.	No supplied issues in this status at closure.	**TRIM-12 | Story** Create web booking form - location, service, time Dev 1 | High **TRIM-19 | Story** Integrate Paystack payment gateway Dev 2 | Highest **TRIM-27 | Story** Build simple barber allocation logic Dev 1 | High **TRIM-41 | Task** WhatsApp notification templates for job assignment Ops Lead | Medium **TRIM-58 | Bug** Fix booking confirmation email not sending Dev 2 | Highest **TRIM-63 | Story** Payment retry logic for failed transactions Dev 2 | Highest **TRIM-71 | Task** Soft-launch feedback - improve error messages Designer | High **TRIM-79 | Task** Go-live checklist completion Precious | Highest

This board summarizes the supplied records; it does not represent a captured Jira interface or the full project backlog. The remaining approximately 79 issue records are not included, and their final statuses are not inferred.

05 / DELIVERY GOVERNANCE

Scope, risk and schedule decisions

Selected decisions and risk topics attributed to Precious in the supplied project account. Budget amounts are withheld. [A, C]

Date	Recorded decision	Authority / rationale
11 Feb 2026	Request to add an iOS app rejected for the current phase.	Precious; protect budget and timeline.
18 May 2026	Three-week public-launch delay recommended and approved.	Precious recommended; founders approved. Unresolved payment retry issues cited.
22 May 2026	All critical launch criteria confirmed met at final go/no-go review.	Precious; readiness decision.

Risk topics tracked

Risk	Related recorded action / detail
Payment failures during peak hours	Payment testing / retry work and the 18 May launch-delay decision.
Barber no-shows	Listed in the risk register; response details not supplied.
Scope creep from founders	11 February decision to exclude an iOS app from the phase.
Technical debt from rapid build	Listed in the risk register; response details not supplied.

Risk register last updated: 15 May 2026. Ratings, probability scores and individual mitigation owners are not supplied.

Reported contributors to the launch delay

Payment edge-case testing: 12 days. WhatsApp job-allocation iterations: 8 days. A critical booking-flow bug discovered during soft launch: 4 days. [A]

The launch variance is 21 calendar days. The listed work durations total 24 days but cannot be mapped to that variance without overlap / critical-path details. They are retained separately, not summed as a delay model. The reported 18 May approval occurred after the original 5 May target; no earlier approval is invented.

06 / LAUNCH DOCUMENTATION

Readiness, authorization and handover

Launch-related events are reported below in chronological order. The checklist and approval descriptions summarize the account; no original signatures or approval emails are reproduced. [C, D]

PUBLIC LAUNCH | 26 MAY 2026
Approval reported from both founders following Precious's recommendation. Individual founder names were not supplied. Project-manager readiness sign-off is dated 25 May 2026.

Date / period	Event / record	Reported outcome	Owner / approver
25 Apr 2026	Soft Launch Report	Internal + friends-and-family soft launch	Precious
20 May 2026	UAT Summary	14 critical/high bugs fixed; 3 medium bugs deferred	Not supplied
22 May 2026	Final go/no-go decision	All critical launch criteria confirmed met	Precious
25 May 2026	Launch Readiness Checklist	Completed and signed off, as reported	Precious
26 May 2026	Go-Live Authorization	Both founders approved after Precious's recommendation	Both founders
26 May 2026 - 20 Jun 2026	Hypercare Log	Daily monitoring by Precious	Precious
25 Jun 2026	Project Closure Email	Closure email to founders; lessons learned attached, as reported	Precious

UAT disposition | 20 May 2026

Critical / high bugs	Medium bugs
14 fixed	3 deferred

The supplied UAT summary does not name all 17 defects or provide the detailed acceptance checklist. No additional test results, waiver approvals or signatories have been inserted. The source references daily hypercare monitoring and a closure email with lessons learned; their original content is not included.

07 / OUTCOME REGISTER

Delivery and operating results

Reported values confirmed by the project manager. The account references monitoring, payment and operating records, but the underlying data exports are not part of this package. [E]

Measure	Result	Reporting window	Referenced source
Project duration	9 months	October 2025 - June 2026	Timeline: 6 Oct 2025 - 25 Jun 2026
Cross-functional team	8	Project delivery period	Team roster in kick-off notes
Budget performance	Within approved budget	Project closure	Final budget tracker
Launch variance	3 weeks	5 May to 26 May 2026	Decision log and launch dates
Uptime	99%	First 90 days after launch	Post-launch monitoring dashboard
Payment success	97%	Reporting period not specified separately	Paystack export and internal reconciliation
Booking completion	76%	26 May - 25 Aug 2026	Booking system analytics
Active barbers	50	Reporting date not specified separately	Operations barber roster
Completed bookings	210	First three months after launch	Booking system export
30-day repeat rate	24%	Post-launch report	Cohort analysis

Measurement boundaries

Uptime is reported for the first 90 days. Booking completion is explicitly dated 26 May - 25 August 2026. Completed bookings use the first-three-months period. These windows are not silently equated. Payment success and the active-barber count have no separately specified period in the supplied account.

Metric definitions, event denominators and individual transaction / customer records are not supplied. No monthly trend, customer list, synthetic export or budget-derived calculation has been added.

08 / REFERENCED RECORDS

Artifact index and compilation basis

The following original artifacts are named in the supplied project account. This index is a reference inventory, not a claim that the files below are attached or independently authenticated. [F]

Referenced artifact	Original date / period	Owner	Relevance
Project Kick-off Notes	6 Oct 2025	Precious	Initiation
MVP Scope & Approval	24 Oct 2025	Precious + Founders	Scope baseline
Risk Register v4	15 May 2026	Precious	Risk management
Decision Log	Continuous	Precious	Governance
Jira Export (TRIM project)	Snapshot: 25 Jun 2026	System	Development history
Soft Launch Report	25 Apr 2026	Precious	Testing evidence
Launch Readiness Checklist	25 May 2026	Precious	Go-live decision
Go-Live Authorization	26 May 2026	Founders	Formal approval
Post-Launch Metrics Dashboard	25 Aug 2026	Precious	Outcomes
Project Closure & Lessons Learned	25 Jun 2026	Precious	Handover

Source and confidentiality

Source: Pasted markdown(3).md, project information supplied and confirmed by Precious Olusayo. Section references: A timeline; B Jira issue records; C delivery documentation; D launch and approvals; E outcomes; F artifact index. Confidential budget amounts and actual expenditure are omitted from all deliverables.

Record alignment notes

Sprint reporting: 18 sprints and 18 biweekly reports are retained as reported; no dated sprint calendar is inferred. The development window is shorter than 18 uninterrupted two-week intervals.

Bug identity: TRIM-58 was resolved on 24 April, before the reported 25 April soft launch. It is not treated as the unnamed critical booking-flow bug said to have been discovered during soft launch.

Approval provenance: historical approval events are transcribed from the project manager's account. This document is a current compilation, not a newly created historical signature, email or Jira audit trail.